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District Point 
of Contact 

Comments 
 

1 
Coordination 

with Action 162 
√    

√ 
Blaine Ebberts Complete – March 8, 2004 

2a 
BMP dredging √   √ Kim Larson Complete – March 18, 2004 

2b 
BMP Blasting √  √  Kim Larson 

Blasting may begin November 2007 
to February 2008 (During the 

IWWP) 
2c 

Compliance 
Plan from 
Contractor 

√   √ Kim Larson Complete – March 18, 2003 

3a 
Monitoring 

Actions MA-1 
thru MA-6 

√  √  Marci Cook 
 Part of ATM Process 

3a   MA-1 
Corie Stations √  √  Kim Larson Part of AMT Process 

3a   MA-2 
Dredging 
Volumes 

√  
√ 

After 
Construction 

 
Dylan Davis 

and  
Mike Ott 

Part of ATM Process 

3a   MA-3 
Crossline 
Surveys 

√  √ 
 

 David 
Michalson Part of AMT Process 

3a   MA-4 
Estuary study √ 

√ 
3-yrs after 

construction 
  Blaine Ebberts Part of AMT Process  

3a   MA-5 
Sed-qual √  √  Mark Siipola Part of AMT Process 

3a   MA-6 
Stranding √  √  Blaine Ebberts Part of AMT Process 

3b 
Decision on 

future 
monitoring of 

MA-1 and 
MA-3 

√ √ 
 

  Marci Cook Part of the AMT Process 

 
3c 

Comparison of 
MA-4 after 

construction 
Approx. 2007 

 
 
 
√ 

√ 
Scheduled for 

2012 

  Blaine Ebberts 
Kim Larson Part of the AMT Process 

3d    √ Blaine Ebberts 
 Complete – March 8, 2004 

3e 
DMEF (SEF) √  √  Mark Siipola Beta-test on going 

3f 
DMEF (SEF) √  √  Mark Siipola Beta-test on going 

3g 
ETM √   √ Marci Cook Completed April 2006 
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3h 
Stranding √  √  Blaine Ebberts i-vi completed – Study will be 

repeated upon completion of project 

3i √   √ Kim Larson 

This condition is complete.  If 
deepening of overwidth area 

accomplished, this condition will be 
revisited 

4a 
AMT complete 

process 
√   √ Marci Cook Complete September 2005 

4b 
AMT annual 

Meeting 
√   √ Marci Cook Complete September 2005 

4c 
AMT 

construction 
impacts 

√  √  Kim Larson Reported in AMT Process 

4d 
AMT Contract √   

 
√ 
 

Kim Larson Complete January 2006 

4e 
AMT input for 

plan 
√   

 
√ 
 

Kim Larson Complete January 2006 

4f √   √ Kim Larson Complete – December 13, 2002 

4g √   √ Kim Larson Complete – January 2003 

4h √   √ 
Kim 

Larson/Blaine 
Ebberts 

Complete 

5a √  √  Kim Larson 
  

5b √    Kim Larson 
 

Condition not applicable/Elimination 
of Lois Island/Miller-Pillar 

5c 
Construction 

plan for 
temporary 

sump 

√     Deleted due to State Conditions 

5d 
Tide gates 

maintenance 
√  √  Geoff Dorsey 

 

Warren Slough Constructed by 
USFWS in FY03 – At BCOE review 

give to NMFS and USFWS 
5e 

Purple 
Loostrife 

√   √ 
Geoff Dorsey 
Greg Smith 

 
Monitoring beginning in 2006 

5f 
Ecosystem 
Restoration 

Implementation 
Plan 

√    
√ 

Geoff Dorsey Complete 

5f   ERF-1 
Lois Island √     Deleted due to State Conditions 

5f   ERF-2 
Miller-Pillar √     Deleted due to State Conditions 

5f   ERF-3 
Tenasillahe 

Phase 1 
  √ 

  

Geoff Dorsey 
Blaine Ebberts 

Patrick 
O’Brien 

Greg Smith 

Fisheries monitoring actions in 2005 
Pre-monitoring completed in 2006  

Contract awarded in 2006  
Construction summer 2007 
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5f   ERF-4 
Lord-Walker 
Hump-Fisher 

  √ 
  Geoff Dorsey 

Lord-Walker construction complete.  
Hump-Fisher in FY08 if land 

acquired 

5f   ERF-5 
Tidebox 
Retrofit 

√ 
√ 

No Action 
required 

  Geoff Dorsey 
No monitoring required.  Locations 
and design of tide gate retrofits have 

not been selected 

5f   ERF-6 
Tenasillahe 

Phase-3 
 

√ 
Construction 
yr currently 
dependent 

upon the de-
listing of 
CWTD 

  Geoff Dorsey 
Greg Smith  

5f   ERF-7 
Bachelor 
Slough 

√    Geoff Dorsey 
Greg Smith Feature Eliminated from Project 

5f   ERF-8 
Purple 

Loosestrife 
 

√  √  Geoff Dorsey 
Greg Smith 

Started in FY06 and is continuing 
 

5f   ERF-9 
Tenasillahe 

Phase-2 
√ 

√ 
Monitoring is 

the 
responsibility 

of USFWS 

  Geoff Dorsey 
Greg Smith  

6a √ 
√ 

6 months after 
dredging 

  Dylan Davis Part of AMT Process 

6b 
Annual Report √  

√ 
Every 

Jan 
 Marci Cook  

6c 
Reporting on 

completed 
Ecosystem 
Restoration 

Features 

√  
√ 

Every 
Jan 

 Geoff Dorsey Purple Loosestrife on AMT E2 FTP 
site 

6d 
Evaluate 
Annually 

√   √ Kim Larson Covered under 6b 

6d  EEA-1 
2 additional 

transects 
√  

√ 
Plus 3 yrs 

after 
construction 

 Blaine Ebberts 

Estuary transect selected and work to 
be conducted 7-03 to 7-04 – 

Complete 
 

Upper river transect selected fall 
work conducted Fy-04 - Complete 

 
Post transects to be completed after 
construction of the entire project. 

 
6d  EEA-2 

Coastal 
Cutthroat 

√   √ Dave Clugston Draft report is being reviewed 

6d  EEA-3 
Bank-to-bank 
hydrographic 

surveys 

√   √ Karl Eriksen 

Completed – March 8, 2004 
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6d  EEA-4 
Contaminants 

fish tissue 
√   √ 

 
Mark Siipola 

Cathy 
Tortorici 

Report completed by NMFS in April 
2006 - Final Report on AMT E2 FTP 

site 
6d  EEA-5 
Contaminants 
fish sub lethal 

affects 
√   √ 

 
Mark Siipola 

Cathy 
Tortorici 

Report completed by NMFS in April 
2006 - Final Report on AMT E2 FTP 

site 

6d  EEA-6 
ETM 

Workshop 
√ 

January after 
ETM 

Conference  
 √ 

 
Marci Cook Completed April 2006 

6e √   √ Marci Cook Include in 6b 

 
Blue = Terms and Conditions that are complete 
Green = Terms and Conditions that have become part of the Adaptive Management Team 
Process and are reported to the AMT 
Red = Deleted from the project 
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